




ANNEXURE

Action Taken report on the recommendation made in the Seventy Sixth report of the Public Accounts committee (2023-24) on the subject "Setting up of new Indian Institute of Technology"-Reg.

| S.No. | Details | Action Taken Report |
|-------|---|--|
| 07 | 7. IIT Hyderabad may furnish reasons as to why it took more than five years in award of work. IIT Hyderabad may also convey financial implications if any, on account of the delay. | IITH submits that Appointment of the contractors and consultants requires approval of JICA in every stage such as approval of prequalification documents, evaluation, tender documents, and its scrutiny etc., This process could only be accomplished by March 2019 for construction of buildings. Thus, there was no undue delay during the period of 2014 and 2019. |
| 09 | IIT Hyderabad may vigorously take up the case of constructing a FoB/underpass near the main entry of IIT Hyderabad with Highest authority of NHAI to ensure safety of students, faculty, staff and other users of IIT Campus. | The NHAI proposed to expand the existing road to Six lanes. During the expansion of Road there is a proposal of underpass near the main entry of IITH, which is as assured by NHAI. Recently, the Prime Minister laid the foundation stone for Six lane expansion. |


15/04/24.
EE (C), IITB


16/4/24.

15/04/24