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PAYMENT  SCHEDULE 

All running / intermediate & final payments shall be made to the Contractor in accordance with 

the following schedule: 

1. Unless explicitly stated otherwise in the Tender Documents, the payment shall be as per 

provisions of schedule F and payment shall be as per actual measurements in accordance with 

the payment schedule on submission bill by the contractor. 

2. The total plinth area of a building shall be sum of plinth area at every floor including basement, 

if any. 

3. The following shall not be considered for plinth area calculation for payment (The bidder 

shall consider this aspect while quoting the rates for buildings):- 

a. The mumty and machine room. 

b. Internal service shafts/ ducts. However the shafts/ ducts covered at top shall be measured 

at one floor level only. 

c. Lift wells. However lift wells covered at top shall be measured at one floor level only. 

d. Lofts 

e. Pergolas, approach ramps, external staircases and space frames. 

f. Column projections, slab projections & chajjas beyond wall face. 

4. For porticos 50% of the plinth area shall be considered for payment. 

5. 50 % of plinth area of Uncovered/ unprotected balcony/ verandah shall be considered for 

payment. 

6. Nothing extra shall be paid for services of various consultants such as architectural, 

structural, green building, services, proof checking, liaison consultants for obtaining 

approvals of local bodies etc; and related expenses for consultancy services. The agency 

shall quote the rates taking this aspect also into consideration. 

7. Nothing extra shall be paid for testing of various materials, cost of materials  used for 

testing, handling & transportation and related expenditure. The bidder shall quote the rates 

taking this aspect also into consideration. 

8. Nothing extra shall be paid for creating  mock-up of elements, handling & transportation 

and related expenditure. The bidder shall quote the rates taking this aspect also into 

consideration. 

 

9. All duties, GST, fees, octroi and other levies, payable by the Contractor for  which nothing 

extra shall be paid. The bidder shall quote the rates taking this aspect also into 

consideration. Payments made to Government departments for obtaining local body 

approvals shall be borne by the Institute. 

10. Payment shall be made as per the schedule of payment as detailed below:- 



 

 

1. Schedule of Payment for RCC Precast Hostels (G+6) (floor height 2.90 m) :- 

(For intermittent payments, Pro-rata payment will be released based on plinth area on achievement of physical work) 

 

SI. 

No. 

Stage of activity 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract 

Value 

1. 
Planning, Detailed Design & Approval from Statutory 

Bodies, third party vetting and approval of the same 

by the Engineer-In-Charge. 

 
1.00% 

 1.1 On approval of All Architectural Drawings 

from local bodies and Engineer in Charge. 
0.30%  

  

1.2 

On approval of All Structural Drawings 

including proof checking by third party and 

approval from Engineer in Charge. 

 

0.30% 

 

 
1.3 

On approval of All MEP Drawings (except 

shop drawings) including Proof Checking by 

third party. 

0.40% 
 

 

2. 

Completion of Foundation & plinth including grade 

beams & slab. 

  

15.50% 

 2.1 Excavation 1.00%  

 2.2 Completion of Foundation & plinth 

including plinth  beams  
11.50%  

 2.3 Completion of grade slab 3.00%  

3. Completion of basic structure including filler panel 

walls 

 38.50% 

 3.1 On Completion up to Floor two level 4.00%  

 3.2 On Completion up to Floor three level 4.50%  

 3.3 On Completion up to Floor four level 5.00%  

 3.4 On Completion up to Floor five level 5.50%  

 3.5 On Completion up to Floor Six level 5.50%  

 3.6 On Completion up to Floor Seven level 5.50%  

 3.7 On Completion up to Terrace level 6.00%  

 3.8 On completion of Terrace Tank, Mumty, 

parapet & water proofing of terrace. 
2.50%  

  



 

 

 

4. 

Completion of finishing works i.e., flooring, fixing of 

doors& windows, cup boards, interior & exterior 

painting etc. 

  

21.00% 

 4.1 All type of  Flooring, skirting, dado in all 

rooms and toilets. 

7.00%  

 4.2     Fixing of doors  & windows 5.00%  

 4.3     Painting (Internal & External) i/c putty 6.00%  

  

4.4 

All miscellaneous works such as false 

ceiling, railings, plinth protection, ramps, 

steps, pavements etc; 

 

3.00% 

 

5 
On completion of all sanitary & water supply fixtures 

work etc. 

 
6.00 % 

6. Installation of Systems in Various E & M Services  16.00% 

 
6.1 

On delivery to site electrical items such as 

Switch Socket, internal light fittings, Fans, 

lightening conductor, Cables and 

wires etc., 

4.50%  

 
6.2 

On delivery to site items for passenger lifts. 2.75%  

 6.3 On delivery to site items such as Fire 

Extinguishers, etc., 

0.25%  

 6.4 Completion of Services in all floors 5.00%  

 6.5 On completion of Testing & Integrated 

Commissioning of all services and 

equipment. 

3.50%  

 

7.0 

Submission of completion certificate of the building, 

all statutory post-construction clearances, licenses and 

as- built drawing , handing over of buildings and 

successful closing of agreement 

  

2.00% 

 Total  100.00% 

 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  



 

 

2. Schedule of Payment for Storm water drains (Precast RCC/Cast-in-situ RCC) :- 

 

(For intermittent payments, Pro-rata payment will be released per running metre basis on achievement of physical work) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract Value 

1 
Planning, Detailed Design and approval of the 

same by the Engineer-In-Charge. 

 
1.00% 

2 After providing bottom & side walls storm water 

drains complete 

 65.00% 

3 
Providing & placing covers including culverts 

wherever required. 

 20.00% 

4 After successful testing  12.00% 

5 
On commissioning Completion Certificate and 

acceptance by the Engineer-in-charge. 

 
2.00% 

 Total  100.00% 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

3. Schedule of Payment for Hardscaping, Landscaping and Horticulture works  

(For intermittent payments, Pro-rata payment on achievement of physical work will be released) 

 

SI. 

No. 
Milestone 

Breakup 

of % of 

Item 

% of Item Contract 

Value 
Remarks 

 

1 

Planning, Detailed Design and approval of the 

same by the Engineer-In-Charge. 
 1.00% 

 

 
2 

Landscaping, Hardscaping, and Horticulture 

Works in  complete shape. 
 75.00% 



 

 

3 
For 1 year Maintenance period supplementary 

Agreement shall be drawn.* 
 20.00% 

4 
Completion Certificate and acceptance by the 

Engineer-in-charge. 
 4.00% 

 Total  100.00%  

* This amount of 20% shall be released through supplementary agreement on quarterly basis. 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

 

4. Schedule of Payment for Underground sump  

 

(For intermittent payments, Pro-rata payment will be released based on physical progress) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract 

Value 

1. 
Planning, Detailed Design and approval of the same by 

the Engineer-In-Charge. 

 
1.00% 

 1.1 On approval of All Architectural Drawings 

by Engineer in Charge. 

0.30%  

 
1.2 

On approval of All Structural Drawings 

including proof checking by third party and 

approval from Engineer in Charge. 

0.30% 
 

 1.3 On approval of All MEP Drawings including 

Proof Checking by third party. 

0.40%  

2. Completion of Excavation, bed concrete and bottom 

water proofing treatment 

 22.00% 



 

 

 

3. Completion of bottom raft, walls, internal 
waterproofing, ceramic tile lining.  

 40.00% 

4 Completion of roof & external water proofing 
treatment. 

 20.00% 

5. Completion of external finishing works, plumbing, 

installation of pumps, electrification & all 

miscellaneous works complete 

 10.00% 

6 Successful Testing and commissioning.  5.00 % 

 

7 

Submission of completion certificate all statutory post- 

construction clearances and as-built drawing , handing 

over and successful closing of agreement 

  

2.00% 

 Total  100.00% 

 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

 

 

5. Schedule of Payment for Internal Roads & Paths  : 

 

(For intermittent payments, Pro-rata payment will be released based on physical progress) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract Value 

1 
Planning, Detailed Design and approval of the 

same by the Engineer-In-Charge. 

 
1.00% 

2 On completion of Preparation of sub grade  10.00% 

3 On completion of laying of base concrete and kerb  33.00% 



 

4 On completion of laying of Dewatered Vacuum 

Cement Concrete 

 42.00% 

 

5 

On completion of providing & filling of grooves, 

Road marking, Signage, kerbstone, Completion 

Certificate and acceptance by the Engineer-in- 

charge. 

  

14.00% 

 Total  100.00% 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

 

6. Schedule of Payment for Solar Water Heating Systems  

(For intermittent payments, Pro-rata payment will be released based on physical progress) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract Value 

 

1. 

Planning, Detailed Design and approval of the 

same by the Engineer-In-Charge. 

  

1.00% 

2 SITC of Solar water heating system  97.00% 

2.1 On supply  of solar panels, storage tanks, piping, 

control Panels etc. 
65.00 %  

2.2 On Installation of equipment, complete 

plumbing, controls, earthing. 

20.00%  

2.3 On successful 

installation 

testing of equipment afte
r 

10.00%  

2.4 After commissioning. 2.00%  

3 On commissioning Completion Certificate and 

acceptance by the Engineer-in-charge. 

 2.00% 

 Total  100.00% 

 

 

 



 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

 

 

7. Schedule of Payment for Substation Equipment  

(For intermittent payments, Pro-rata payment will be released based on physical progress) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract 

Value 

% of Item 

Contract Value 

 

1. 

Planning, Detailed Design & Approval from 

Statutory Bodies, third party vetting and approval 

of the same by the Engineer-In-Charge. 

  

1.00% 

2 SITC of Substation Equipment  97.00% 

 

2.1 

On supply of Substation equipment viz. VCBs, 

transformers, MV Panels, APFC Panels, HT & 

LT Cables, , Earthing materials etc. 

 

70.00 % 

 

2.2 On Installation of equipment, earthing. 15.00%  

2.3 On successful 

installation 

testing of equipments afte

r 
10.00%  

2.4 After commissioning & Getting NOC 2.00%  

3 On commissioning Completion Certificate and 

acceptance by the Engineer-in-charge. 

 2.00% 

 Total  100.00% 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  



 

 

 

8. Schedule of Payment for External services - 

 

(For intermittent payments, Pro-rata payment will be released based on physical progress) 

 

SI. 

No. 

Milestone 
Breakup of % of 

Item Contract Value 

% of Item 

Contract Value 

1. Planning, Detailed Design and approval of the 

same by the Engineer-In-Charge. 

 

  

1.00% 

 1.1  External electric connection 0.30%  

 1.2  External water supply connections 0.30%  

 1.3 External sewer connections 0.20%  

 

 

1.4 External cabling for internet and telephone 

connections.  

0.20%  

 

2 SITC of external electric connections  30.00% 

2.1 On supply of cables, panels etc; 18.00 %  

2.2 On Installation of equipment/ laying of cables 
including trenches / hume pipes, manholes etc., 

10.00%  

2.3 On successful testing of

 equipment after installation 
1.00%  

2.4 After commissioning. 1.00%  

3 External Water supply works/ connections  30.00% 

3.1 On supply of pipes, pumps etc; 15.00 %  

3.2 On Installation of equipment and laying of pipes, 

valves, inspection chambers etc., 
13.00%  

3.3 On successful testing of
 equipment after installation 

1.00%  

3.4 After commissioning. 1.00%  

4 External Sewer connections  25.00% 

4.1 On supply of pipes  etc; 10.00 %  

4.2 On laying of pipes including manholes 13.00%  

4.3 On successful testing the network 1.00%  

4.4 After commissioning. 1.00%  

5 External Internet, telephone  connections  12.00% 



 

5.1 On supply of pipes, cables  etc; 6.00 %  

5.2 On Installation of equipment and laying of cables 

including trenches/hume pipes etc., 

5.00%  

5.3 On successful testing of

 equipment after installation and 

commissioning. 

1.00%  

6 On commissioning Completion Certificate and 

acceptance by the Engineer-in-charge. 

 2.00% 

 Total  100.00% 

 

 

Total Lumpsum amount quoted for this stage : 

In figures (INR)  

In words (INR)  

 

  



 

GENERAL ABSTRACT 

The Contractor shall reproduce the lumpsum amounts quoted against each subhead in the table below: 

 

Sl 

No 

Description Amount in Figures Amount in Words 

1 Schedule of Payment for 

RCC Precast Hostels 

  

2 Storm water drains 

(Precast RCC/Cast-in-situ 

RCC) 

  

3 Hardscaping, Landscaping 

and Horticulture works 

  

4 Underground sump   

5 Internal Roads & Paths   

6 Solar Water Heating 

Systems 

  

7 Substation Equipment   

8 External services   

 Total   

 


